
TCR Program – Application Approval Project #55.2 – August 2008 
  
San Bernardino Alameda Corridor East; build grade separations on Burlington Northern-Santa Fe and 

Union Pacific Railroad lines, Los Angeles County line to Colton, with rail-to-rail 
separation at Colton in San Bernardino County. 

   
($ X 1,000) 
Estimated Project Cost: $74,210 TCRP Funds Approved to Date: $48,554 
TCRP Funds – Sub-Project #55.2: $48,554 Phase(s) Approved: All 
TCPR Funds for Project #55: $95,000   
Applicant Agency: San Bernardino Associated 

Governments 
Implementing Agency: City of Ontario 

   
TCRP Allocations to Date: $8,207  for Phase(s): 1,2,3 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
Project Summary:  The overall Alameda 
Corridor East project will reduce traffic 
congestion and delays to goods movement at a 
roadway/railroad crossing and eliminate 
potential conflicts between vehicular and train 
traffic by the construction of several grade 
separations along the Burlington Northern 
Santa Fe and Union Pacific Railroad lines. 
This project is to construct a grade separation 
at Milliken Avenue at the intersection with the 
Union Pacific Railroad tracks (Alhambra Line) 
between Guasti Road and Airport Drive. 
 
 
 
 

 
Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed $557 $3,000 $4,650 $40,347 $48,554
Proposed

Committed $13,086 $13,086
Proposed

Committed $3,580 $3,580
Proposed

Committed $2,500 $2,500
Proposed

Committed $6,490 $6,490
Proposed

Committed $557 $3,000 $4,650 $66,003 $74,210
Proposed

Totals: $557 $3,000 $4,650 $66,003 $74,210

Totals:

StateTCIF

UPRR Private

Measure 1 Local

TCRP State

City DIF Local

Project Location

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Grade seperation study, environmental clearance, 

preliminary engineering
7/01 12/02 $557

2 Plans, Specifications & Estimates, UPRR Agreements 7/06 12/08 $3,000
3 Right of Way Acquisition 6/08 7/09 $4,650
4 Construction 7/09 7/11 $66,003

Total: $74,210
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Prior TCRP Action:  

• Original application was approved on July 11, 2001 (TA-01-11) for $700,000 for Phase 1.  A delegated 
allocation of $700,000 was made to Phase 1. 

• Minor amendment was approved on February 22, 2002 based on the October 2001 Progress Report to 
update the project schedule. 

• An application amendment was approved June 8, 2006 (TAA-06-31) to program $4,300,000 to Phase 2, 
Program $100,000 to Phase 3, Program $29,078,000 to Phase 4, redistribute $143,000 from Phase 1 to 
Phase 2, and update the project schedule and funding plan.  $143,000 of allocated funds expired (TFP-
06-12) from Phase 1.  An allocation of $4,443.000 was made to Phase 2 (TFP-06-13). 

• An amendment was approved June 26, 2008 (TAA-07-56) to: 
o Program $11,269,000 for Phase 4. 
o Program $3,107,000 for Phase 3. 
o Redistribute $1,443,000 in TCRP funds from Phase 2 to Phase 3. 
o Update project schedule and funding plan. 

• A concurrent allocation amendment (TFP-07-17) was approved to redistribute $1,443,000 in previously 
allocated funds from Phase 2 to Phase 3. 

• An allocation of $3,207,000 for Phase 3 was approved on August 28, 2008 (TFP-08-01). 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  The information contained in the application is consistent with the AB2928 Eastern Trade 
Corridor Report presented at the June 2001 CTC meeting. 


